

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|-------------------------|---------|--------|----------|--|-----------|---------------------|
| 7215 | Open Infrastructure | Task | Closed | Normal | Move Notes for upgrading / managing nextcloud instances to the open infstructure wiki | Marc Auer | 09/23/2020 08:24 PM |
| 6697 | Open Infrastructure | Task | Closed | Normal | Dell R710 Server 5 fixing | Marc Auer | 05/17/2019 01:08 PM |
| 6646 | Open Infrastructure | Task | Closed | Normal | Load iPXE from IPv4 and chainload ipxe configuration via IPv6 | Marc Auer | 07/22/2020 10:50 AM |
| 6645 | Open Infrastructure | Task | Closed | Normal | Setup APU as IPv6 boot server | Marc Auer | 07/22/2020 10:50 AM |
| 6644 | Open Infrastructure | Task | Closed | Normal | Netboot server via IPv4 / internal NIC | Marc Auer | 07/22/2020 10:50 AM |
| 6643 | Open Infrastructure | Task | Closed | Normal | Reinstall / APU as tftp server | Marc Auer | 07/22/2020 10:50 AM |
| 6642 | Open Infrastructure | Task | Closed | Normal | Create iPXE image that boots in IPv6 only environment and burn it to the X520 NIC | Marc Auer | 07/22/2020 10:50 AM |
| 6632 | Open Infrastructure | Task | Closed | Urgent | Setup all servers physically and BIOS / idrac | Marc Auer | 06/12/2019 02:29 PM |
| 6169 | hack4glarus-2018-winter | Task | Closed | Normal | Create OpenNebula packages for arm64 and setup opennebula on server1.auer.ungleich.cloud | Marc Auer | 12/30/2018 12:13 AM |