

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
7890	Open Infrastructure	Task	Closed	Normal	test contrack sync	Jin-Guk Kwon	01/03/2024 06:31 PM
6760	hack4glarus-2019-summer	Task	Closed	Normal	setup mikrotic station	Jin-Guk Kwon	06/02/2019 08:48 PM
6759	hack4glarus-2019-summer	Task	Closed	Normal	setup mikrotik in Forum	Jin-Guk Kwon	06/02/2019 08:48 PM
6170	hack4glarus-2018-winter	Task	Closed	Normal	Setup a matrix server	Jin-Guk Kwon	12/03/2018 02:42 PM