

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------------------|---------|----------|----------|--|------------------|---------------------|
| 7249 | Open Infrastructure | Task | Rejected | Normal | Merge ucloud components into one repository | Nico Schottelius | 01/03/2024 10:54 AM |
| 7179 | Open Infrastructure | Task | Rejected | Normal | Add Slowdown/Cooldown in TOTP verification/serializer | Nico Schottelius | 01/03/2024 08:51 AM |
| 7403 | Open Infrastructure | Task | Rejected | Normal | Create customer friendly guide for ucloud | | 01/02/2024 02:06 PM |
| 7401 | Open Infrastructure | Task | Rejected | Normal | Create ucloud package for python/alpine | | 01/02/2024 02:06 PM |
| 7206 | Open Infrastructure | Task | Rejected | Normal | Create ucloud page under ungleich.ch/ucloud | Nico Schottelius | 01/02/2024 02:04 PM |
| 6931 | Open Infrastructure | Task | Rejected | Normal | ucloud-host | Nico Schottelius | 01/02/2024 02:04 PM |
| 7629 | Open Infrastructure | Task | Rejected | Normal | Add referral link system in dynamicweb (DCL, IPv6OnlyHosting etc) | Ahmed Bilal | 01/02/2024 02:03 PM |
| 7229 | Open Infrastructure | Task | Rejected | Normal | Make __letsencrypt_nginx_cert to work on alpine | | 01/02/2024 01:59 PM |
| 7654 | Open Infrastructure | Task | Rejected | Normal | Get VMs info from Opennebula and save it in etcd | Ahmed Bilal | 01/02/2024 01:57 PM |
| 7937 | Open Infrastructure | Task | Rejected | Normal | Estimate the effort to create matrix web client; create minimum sample | | 01/02/2024 01:56 PM |
| 7402 | Open Infrastructure | Task | Closed | Normal | Reproduce issues in ucloud-pay | Mondi Ravi | 12/09/2022 04:46 PM |
| 7583 | Open Infrastructure | Task | Rejected | Normal | Handle etcd leader change or temporary unavailability gracefully in uncloud | | 12/06/2021 11:54 PM |
| 7590 | Open Infrastructure | Task | Rejected | Normal | Expect everything to fail (uncloud) | | 12/06/2021 11:54 PM |
| 7118 | Open Infrastructure | Task | Closed | Normal | Test ucloud | | 08/09/2021 03:19 PM |
| 7596 | Open Infrastructure | Task | Closed | Normal | uncloud-api refactoring & make schemas less horrible | Ahmed Bilal | 02/26/2020 12:07 PM |
| 7555 | Open Infrastructure | Task | Closed | Normal | Setup uncloud at server11 and server12 | Ahmed Bilal | 01/13/2020 08:37 AM |
| 7582 | Open Infrastructure | Task | Closed | Normal | Add hostname in uncloud file scanning | Ahmed Bilal | 01/13/2020 03:14 AM |
| 7585 | Open Infrastructure | Task | Closed | Normal | Check whether uncloud-api break if some field is missing | Ahmed Bilal | 01/09/2020 08:55 PM |
| 6914 | Open Infrastructure | Task | Closed | Normal | ucloud-image-scanner | Ahmed Bilal | 11/28/2019 08:28 PM |
| 7112 | Open Infrastructure | Task | Closed | High | Userguide for ucloud | Ahmed Bilal | 11/25/2019 11:58 AM |
| 7228 | Open Infrastructure | Task | Closed | Normal | Make ucloud-{api,cli} to take specs from command line instead of json file | Ahmed Bilal | 10/25/2019 01:00 PM |
| 7083 | Open Infrastructure | Task | Closed | Normal | Survey Django App Installation and Test | | 10/14/2019 02:20 PM |
| 6998 | Open Infrastructure | Task | Closed | Normal | Install & Setup netbox on an IPv6 only VM and find out how to get / reserve the next free ip address | Nico Schottelius | 10/14/2019 12:45 PM |
| 7084 | Open Infrastructure | Task | Closed | Normal | Survey Django App Installation v2 | | 10/14/2019 11:54 AM |
| 7119 | Open Infrastructure | Task | Closed | Normal | Alternative Blog Software Research | Nico Schottelius | 10/02/2019 12:18 PM |
| 7113 | Open Infrastructure | Task | Closed | Normal | ucloud without ceph | Ahmed Bilal | 09/10/2019 08:50 AM |