

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
7112	Open Infrastructure	Task	Closed	High	Userguide for ucloud	Ahmed Bilal	11/25/2019 11:58 AM
7596	Open Infrastructure	Task	Closed	Normal	uncloud-api refactoring & make schemas less horrible	Ahmed Bilal	02/26/2020 12:07 PM
7113	Open Infrastructure	Task	Closed	Normal	ucloud without ceph	Ahmed Bilal	09/10/2019 08:50 AM
6914	Open Infrastructure	Task	Closed	Normal	ucloud-image-scanner	Ahmed Bilal	11/28/2019 08:28 PM
6931	Open Infrastructure	Task	Rejected	Normal	ucloud-host	Nico Schottelius	01/02/2024 02:04 PM
7118	Open Infrastructure	Task	Closed	Normal	Test ucloud		08/09/2021 03:19 PM
7084	Open Infrastructure	Task	Closed	Normal	Survey Django App Installation v2		10/14/2019 11:54 AM
7083	Open Infrastructure	Task	Closed	Normal	Survey Django App Installation and Test		10/14/2019 02:20 PM
7555	Open Infrastructure	Task	Closed	Normal	Setup uncloud at server11 and server12	Ahmed Bilal	01/13/2020 08:37 AM
7402	Open Infrastructure	Task	Closed	Normal	Reproduce issues in ucloud-pay	Mondi Ravi	12/09/2022 04:46 PM
7249	Open Infrastructure	Task	Rejected	Normal	Merge ucloud components into one repository	Nico Schottelius	01/03/2024 10:54 AM
7228	Open Infrastructure	Task	Closed	Normal	Make ucloud-{api,cli} to take specs from command line instead of json file	Ahmed Bilal	10/25/2019 01:00 PM
7229	Open Infrastructure	Task	Rejected	Normal	Make __letsencrypt_nginx_cert to work on alpine		01/02/2024 01:59 PM
6998	Open Infrastructure	Task	Closed	Normal	Install & Setup netbox on an IPv6 only VM and find out how to get / reserve the next free ip address	Nico Schottelius	10/14/2019 12:45 PM
7583	Open Infrastructure	Task	Rejected	Normal	Handle etcd leader change or temporary unavailability gracefully in uncloud		12/06/2021 11:54 PM
7654	Open Infrastructure	Task	Rejected	Normal	Get VMs info from Opennebula and save it in etcd	Ahmed Bilal	01/02/2024 01:57 PM
7590	Open Infrastructure	Task	Rejected	Normal	Expect everything to fail (uncloud)		12/06/2021 11:54 PM
7937	Open Infrastructure	Task	Rejected	Normal	Estimate the effort to create matrix web client; create minimum sample		01/02/2024 01:56 PM
7206	Open Infrastructure	Task	Rejected	Normal	Create ucloud page under ungleich.ch/ucloud	Nico Schottelius	01/02/2024 02:04 PM
7401	Open Infrastructure	Task	Rejected	Normal	Create ucloud package for python/alpine		01/02/2024 02:06 PM
7403	Open Infrastructure	Task	Rejected	Normal	Create customer friendly guide for ucloud		01/02/2024 02:06 PM
7585	Open Infrastructure	Task	Closed	Normal	Check whether uncloud-api break if some field is missing	Ahmed Bilal	01/09/2020 08:55 PM
7119	Open Infrastructure	Task	Closed	Normal	Alternative Blog Software Research	Nico Schottelius	10/02/2019 12:18 PM
7179	Open Infrastructure	Task	Rejected	Normal	Add Slowdown/Cooldown in TOTP verification/serializer	Nico Schottelius	01/03/2024 08:51 AM
7629	Open Infrastructure	Task	Rejected	Normal	Add referral link system in dynamicweb (DCL, IPv6OnlyHosting etc)	Ahmed Bilal	01/02/2024 02:03 PM
7582	Open Infrastructure	Task	Closed	Normal	Add hostname in uncloud file scanning	Ahmed Bilal	01/13/2020 03:14 AM