

## Issues

| #    | Project             | Tracker | Status | Priority | Subject  | Assignee         | Updated             |
|------|---------------------|---------|--------|----------|--|------------------|---------------------|
| 7160 | Open Infrastructure | Task    | Closed | Normal   | Phase in 2 new routers to avoid softirqd problem | Nico Schottelius | 08/09/2021 03:23 PM |