

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
6632	Open Infrastructure	Task	Closed	Urgent	Setup all servers physically and BIOS / idrac	Marc Auer	06/12/2019 02:29 PM
6946	Open Infrastructure	Task	Closed	Normal	Setup the other side of the arista switches	Il nu	08/22/2019 12:08 PM
6601	Open Infrastructure	Task	Closed	Normal	Setup the arista switches at place6-east and place9	Il nu	12/09/2019 03:04 PM
6582	Open Infrastructure	Task	Closed	Normal	Setup the first router	Il nu	12/09/2019 11:54 AM
6725	Open Infrastructure	Task	Closed	Normal	Order new hardware for place9	Nico Schottelius	07/10/2019 05:57 PM
6651	Open Infrastructure	Task	Closed	Normal	The network documentation ticket	Nico Schottelius	10/07/2020 11:11 AM
6600	Open Infrastructure	Task	Closed	Normal	Configure and define upstream networking	Nico Schottelius	04/30/2019 12:24 PM
6709	Open Infrastructure	Task	Closed	Normal	Configure IPv6 only netbooting	Samuel Hailu	09/10/2019 06:26 PM
6652	Open Infrastructure	Task	Closed	Normal	Install 2 Linux routers with Alpine Linux	Samuel Hailu	09/10/2019 06:34 PM
6650	Open Infrastructure	Task	Closed	Normal	Make Mikrotik a router for the fiber network, enable the server network (vlan), use vlan tagging on the mikrotik to be able to be a router	Samuel Hailu	09/10/2019 06:25 PM
6649	Open Infrastructure	Task	Closed	Normal	Create new internal VLAN for place9 WITH a router and move servers to the internal VLAN	Samuel Hailu	09/10/2019 06:24 PM
6648	Open Infrastructure	Task	Closed	Normal	Configure (reset cleanly) a Mikrotik hapAC as a fiber2copper bridge, connect all servers with copper	Samuel Hailu	07/26/2019 12:37 PM
6559	Open Infrastructure	Task	Closed	Normal	Understand the current networking infrastructure of place6	Samuel Hailu	05/01/2019 03:08 PM
6873	Open Infrastructure	Task	Rejected	Normal	Ensure that all new 9 servers are running by end of week	Samuel Hailu	07/10/2019 05:57 PM