

## Open Infrastructure - Task #6557

### Rebuild the whole DCL infrastructure - aka place9

04/01/2019 02:50 PM - Nico Schottelius

<b>Status:</b>	Closed	<b>Start date:</b>	04/01/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	06/27/2019
<b>Assignee:</b>	Jason Kim	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>PM Check date:</b>	04/10/2019		
<b>Description</b>			
As a part of our process to ensure stability and find bugs in our infrastructure, we will create a clone of our data center with new hardware, net networking, new routing - basically new everything.			
The data center should be rebuilt by:			
<ul style="list-style-type: none"><li>• Nico (giving very rough directions)</li><li>• Jason (leading the process)</li><li>• On site / system engineering<ul style="list-style-type: none"><li>◦ Sami</li><li>◦ Roli</li><li>◦ Marc</li></ul></li><li>• Off-site system engineering<ul style="list-style-type: none"><li>◦ Jin-Guk</li></ul></li></ul>			
<b>Subtasks:</b>			
Task # 6559: Understand the current networking infrustructure of place6			Closed
Task # 6582: Setup the first router			Closed
Task # 6600: Configure and define upstream networking			Closed
Task # 6601: Setup the arista switches at place6-east and place9			Closed
Task # 6632: Setup all servers physically and BIOS / idrac			Closed
Task # 6648: Configure (reset cleanly) a Mikrotik hapAC as a fiber2copper bridge, conne...			Closed
Task # 6649: Create new internal VLAN for place9 WITH a router and move servers to the ...			Closed
Task # 6650: Make Mikrotik a router for the fiber network, enable the server network (v...			Closed
Task # 6651: The network documentation ticket			Closed
Task # 6652: Install 2 Linux routers with Alpine Linux			Closed
Task # 6709: Configure IPv6 only netbooting			Closed
Task # 6725: Order new hardware for place9			Closed
Task # 6873: Ensure that all new 9 servers are running by end of week			Rejected
Task # 6946: Setup the other side of the arista switches			Closed

### History

#### #1 - 04/01/2019 02:50 PM - Nico Schottelius

ping watchers

#### #2 - 04/02/2019 04:31 PM - Jason Kim

- Status changed from New to Seen

- PM Check date set to 04/02/2019

#### #3 - 04/10/2019 04:38 PM - Jason Kim

- PM Check date changed from 04/02/2019 to 04/10/2019

#### #4 - 05/01/2019 11:32 AM - Nico Schottelius

- Subject changed from Rebuild the whole infrastructure to Rebuild the whole DCL infrastructure

**#5 - 05/23/2019 01:13 PM - Nico Schottelius**

- Subject changed from *Rebuild the whole DCL infrastructure* to *Rebuild the whole DCL infrastructure - aka place9*

**#6 - 10/07/2020 11:12 AM - Nico Schottelius**

- Status changed from *Seen* to *Closed*