

Open Infrastructure - Task #6873

Task # 6557 (Closed): Rebuild the whole DCL infrastructure - aka place9

Ensure that all new 9 servers are running by end of week

06/23/2019 05:49 PM - Nico Schottelius

Status:	Rejected	Start date:	06/23/2019
Priority:	Normal	Due date:	06/27/2019
Assignee:	Samuel Hailu	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
PM Check date:			
Description			
<ul style="list-style-type: none">• Connected with copper and fiber• All in the new place9• All connected twice with fiber• Have 2 new Arista switches configured<ul style="list-style-type: none">◦ with vlans◦ with port channels for servers◦ with an mlag• All servers should be booted as unconfigured host			

History

#1 - 06/25/2019 09:50 AM - Samuel Hailu

- Status changed from New to Seen

#2 - 07/10/2019 05:57 PM - Nico Schottelius

- Status changed from Seen to Rejected