

Open Infrastructure - Task #7193

Move switches in place8 to a different rack

10/01/2019 05:04 PM - Nico Schottelius

Status:	Closed	Start date:	10/01/2019
Priority:	Normal	Due date:	10/16/2019
Assignee:	Il nu	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
PM Check date:			
Description			
<ul style="list-style-type: none"><li>• in the week from the 14th</li><li>• Get in touch with Kilian Bäßler (tbgs) regarding appointment latest at 11th</li><li>• Will disconnect place5&lt;-&gt;place6 for about 1 minute</li><li>• New routers need to be in place prior to this move</li></ul>			

History

#1 - 12/03/2019 11:48 AM - Il nu

- Status changed from New to Closed

duplicate

<https://redmine.ungleich.ch/issues/7340>