

Swiss School of Digital Education - Task #9091

Create, market and launch "Basic IPv6 Routing" Course

04/02/2021 06:24 PM - Nico Schottelius

Status:	Rejected	Start date:	04/02/2021
Priority:	Normal	Due date:	
Assignee:	Nico Schottelius	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
PM Check date:			
Description			
Resources and Requirements			
<ul style="list-style-type: none">• 3x VIWIB• 2x VIIRB• 1x 3+port switch• 6x network cables			
Content			
<ul style="list-style-type: none">• Setting up the basic network (2h)<ul style="list-style-type: none">◦ Main Router: plugging in, testing IPv6 upstream connectivity (1h)◦ Connecting router2 and router3 (client only) (0.5h)◦ Connecting client1 and client2 (0.5h)• BREAK 0.25h• Setting up Static Routing (2.5h)<ul style="list-style-type: none">◦ How it works, network plan (theory, 0.5h)◦ Configuring the main router for router2 (0.5h)◦ Moving client1 to router2, checking connectivity (0.5h)◦ Repetition on router3, client2 (1h)• BREAK 0.5h• Dynamic Routing with BGP / Bird (3h)<ul style="list-style-type: none">◦ How it works (theory, 0.5h)◦ Installing and configuring bird on main router (1h)◦ Installing and configuring bird on router2 (0.5h)◦ Repetition on router3 (1h)• Wrap up (0.5h)• Total: ~6h			
Meta			
<ul style="list-style-type: none">• Up to 6 participants<ul style="list-style-type: none">◦ Minimum 3 participants• Remotely (Jitsi)• Need to confirm ~4 weeks before start of course (hardware shipping!)• Pricing:<ul style="list-style-type: none">◦ VIWIB: ~220◦ VIIRB: ~130◦ Switch: ~30◦ Cables: 6x5 = 30◦ Hardware: ~410◦ Course: 6x180 = 1080◦ Total: 1500 CHF (+vat)• Once every 2nd month (?)			

History

#1 - 04/02/2021 06:29 PM - Nico Schottelius

- Description updated

#2 - 04/02/2021 06:41 PM - Nico Schottelius

- Description updated

#3 - 04/02/2021 06:46 PM - Nico Schottelius

- Subject changed from Create "Basic IPv6 Routing" Course to Create, market and launch "Basic IPv6 Routing" Course

#4 - 04/02/2021 06:47 PM - Nico Schottelius

- Description updated

#5 - 01/02/2024 12:48 PM - Nico Schottelius

- Status changed from In Progress to Rejected